

EXHIBIT F

w3

Design In/Win

BluePages

Search

HelpNow

My Desk

Tools

Home

Logout

- ☐ DESIGN 0000027K7372
- ☒ OPT005087 ACP v1.0
- ☐ CHIP 0000047P2295
- ☐ WAFER 0000047P2294

- ☐ Design Schedule
- ☐ Image & Interconnect Design
- ☐ I/O & Power Supply
- ☐ Memory Details
- ☐ Method & Waivers
- ☐ Design Services and Test
- ☐ RTx Checklist
- ☐ Technical Details
- ☐ Si Technology Features

Checkpoint	IDR	Commit Date	Outlook Date
Last Updated			
CDS completion:			
Analysis netlist delivery:			10/8/2001
FP netlist delivery:	10/8/2001	11/7/2001	11/19/2000
RTF Ready:			
FP netlist PD proc. Comp.:		11/28/2001	12/19/2000
Preliminary NL delivery:	10/29/2001	1/2/2002	2/12/2002
RTP Ready:		1/6/2002	
Preliminary NL PD proc comp.:		2/21/2002	4/16/2002
Prod. NL delivery:	12/5/2001	5/7/2002	5/6/2002
RTL Ready:		5/14/2002	5/14/2002
Prod. NL PD proc comp.:		7/20/2002	7/30/2002
RTC Ready:		7/21/2002	7/30/2002
RTM Ready:	1/31/2002	7/29/2002	8/13/2002
RTM - e-Release:	1/31/2002	7/29/2002	8/13/2002

Shortcut to javascript:doNothing()

Page 2 Sec 1 2/11 At Ln Col REC TRK EXT OVR

start